



Project Points

JULY 2009

The Department of Watershed Management is working on the design and construction of a number of water and sewer infrastructure improvement projects in neighborhoods throughout Atlanta. Here are this month's updates on our active projects:

ATL READ Automated Meter Reading

AMR installation is in progress on a meter route/billing cycle basis throughout the City of Atlanta and Fulton County. DWM will notify customers prior to the start of installation in their area.

Valves & Hydrants Assessment, Testing and Survey Program

Contractor crews continue the location, testing and survey of the City's Water System assets starting this month in the Mozley Park, Hunter Hills, Westview, West Lake, Washington Park and West End neighborhoods and in South Fulton County.

South River Tunnel

NPU: Z *Council District: 1*
Contractor crews are working throughout the NPU in preparation for new underground sewer tunnel, including blasting operations, near Macon Drive.

Sewer System Evaluation Survey (SSES) – Sewer Group 3

North Area

NPU: B *Council District: 7*
Field survey and evaluation related work is in progress in the Brookhaven and Ridgedale Park neighborhoods. Lane closures will occur on Peachtree Rd, Boulderwoods Dr, E. Brookhaven Dr, East Club Lane and Lenox Rd.

Sewer System Evaluation Survey (SSES) – Sewer Group 4

North Area

NPU: A, B, C & E *Council District: 7, 8 & 9*
SSES work is in progress in the Brandon, Castlewood, East Chastain Park, Castlewood, Brandon, Brookwood and Brookwood Hills Neighborhoods.

Central Area

NPU: M *Council District: 2 & 5*
CCTV, manhole inspections and GPS will continue in the Sweet Auburn and Downtown neighborhoods.

East Area

NPU: N & V *Council District: 2, 4 & 6*
Sewer evaluation activities will continue in the Pittsburgh, Inman Park, Lake Claire, Candler Park and Druid Hills neighborhoods.

Sewer Group 1 Rehabilitation

North Area

NPU: G, H, J, O, & Z
Council District: 1, 2, 3, 7, 8, 9, 10 & 12
Cured in Place Pipe (CIPP) will take place on Swathmore Dr, Simpson Rd, Bolton Rd, Maddox Place, Metropolitan Ave, and Jonesboro Rd. Open cut work is scheduled for Empire Rd. Point repairs are scheduled for Desoto Ave. Pipe-bursting operations will occur on Plantation Rd, Sewanee Ave, Carver Dr, and Abner Place. Restoration is scheduled for Wabash Ave and Alpine Rd.

West Area

NPU: I & J *Council District: 3, 9 & 10*
Sewer work will continue in the Dixie Hills, West Lake, Grove Park, Center Hill and West Lake neighborhoods.

South Area

NPU: R & X *Council District: 11 & 12*
Contractor crews will conduct sewer line replacement along Martin St and Timothy Dr.

Sewer Group 2 Rehabilitation

South Area

NPU: I R, & S *Council District: 4 & 10*
S. Gordon Street will be closed between Rogers Ave and Beecher Street. Lane closures will be in effect on So. Olympian Way, on Cascade Ave across from John A White Park, on Linda Way and on Simpson Street near Lincoln Cemetery. Lane closures affecting specific addresses on the following streets throughout the month of July: Avon Ave, Eastridge Dr, Lila Dr, 2215 Wingate Ave, 2169 Wingate Ave, 2233 Larchwood Ave. and 2120 Highview Ave.

July 2009 Project Points - Continued

Restoration efforts have begun on Ezra Church and West Lake drives. Lateral rehabilitation and cleanout installations are scheduled to take place on: Martin Luther King, Jr. Dr, Camfield Ct, Shirley St, S. Alvarado Terrace, Richland Rd, N. Olympian Way, Worthem Ave, Handley Ave, Beecher St and Rosemary Ave. CCTV survey work has begun prior to CIPP rehab on Hill Acres Rd and will continue through September. Lane closures will affect Santa Rosa Tr., Navajo Tr., Tucson Tr., Ozark Tr., and Apache Tr. for lateral rehab; asphalt repaving has started and will follow all lateral replacement work on the streets named above.

North Area

NPU: A, C & E Council District: 6, 8 & 9
Open cut replacement will continue on Habersham Road and Flagler Avenue. Crews are conducting above ground video, CCTV, and other sewer rehabilitation work in Chastain Park, Mt Paran/Northside, Margaret Mitchell, Cross Creek, Powers Ferry Rd, Fernleaf and Hanover West neighborhoods. Major streets affected include Northside Dr, W. Wieuca, Wieuca and DeFours Ferry Rd.

East Area

NPU: O Council District: 5
Crews will continue pipe-bursting operations on Wylie, Dunwoody, and Hardee streets. Sewer rehabilitation work will occur on the following streets: Allene Ave, Arden Ave, Avon Ave, Beatie Ave, Beechwood Ave, Belmont Ave, Cox Ave, Deckner Ave, DeSoto Ave, Diana Dr, Dill Ave, Division Pl, Erin Ave, Everett Place, Fairbanks St, Graham St, Hartford Ave, Hartford Pl, Sylvan Rd, Everhart St, Graham St, Springdale Rd, Mellview Ave, Shannon Ave, Lynnhaven Ave, Metropolitan Pkwy, Macon Dr, Lincoln St, Thornton St, Hipp St, Taft St, Upshaw St, Joyland Pl, University Ave, Fortress Ave, Altaview Dr, Cleveland Ave, Level Ridge Rd, River Ridge Rd, Browns Mill Rd, Manford Rd, Warner St, Fletcher St, Delevan St, Warren St, Woodbine Circle, Oak Dr, Pryor Rd, and Yale Place, Claire Dr, Rockyford Rd.

Large Diameter Pipe Cleaning & Assessment

West Area

NPU: G & H Council District: 9 & 10
Contractor crews will continue sewer line inspection and cleaning in the Bolton Hills and Carver Hills neighborhoods. Crews will continue inspection and cleaning of sewer lines near Atlanta Industrial and Fulton County Airport.

Small Diameter Sewer Improvements Contracts – Midtown Georgia Tech area Sewer Rehabilitation

NPU: E, L & Z Council District: 2 & 12
Open cut construction work will continue on the Georgia Tech campus at the dead end of Atlantic Ave.

Communications and Public Outreach

For more information on the projects listed or any other DWM project, please contact our **Project Helpline** at **404.529.9211** or cleanwateratl@atlantaga.gov.
Visit the Department of Watershed Management's website www.atlantawatershed.org.